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WORKPLAN 

New Hampshire DES, Petroleum Remediation Program 
Workplan for CERCLA Section 104(k) Assessment Cooperative Agreement 

October 1, 2008 thru September 30, 2011 

1.  GOAL 4: Healthy Communities and Ecosystems 
Objective 4.2 Communities – Sustain, Clean Up, and Restore Communities and the 

Ecological Systems that Support Them 
Subobjective 4.2.3 ­ Assess, Clean Up and Redevelop Brownfields 

CFDA:  66.818  Assessment, Cleanup, and Revolving Loan Fund Grants 

OBJECTIVE:  The Small Business Liability Relief and Brownfields Revitalization Act 
(SBLRBRA) was signed into law on January 11, 2002.  The Act amends the Comprehensive 
Environmental Response, Compensation and Liability Act (CERCLA), as amended, by adding Section 
104(k).  Section 104(k) authorizes the U.S. Environmental Protection Agency (EPA) to provide funding 
to eligible entities to inventory, characterize, assess, conduct cleanup and reuse planning, remediate, or 
capitalize revolving loan funds to remediate, eligible Brownfields sites.  Entities are selected from 
proposals prepared in accordance with the “Proposal Guidelines for Brownfield Assessment, Revolving 
Loan Fund, and Cleanup Grants,” and submitted in a national competition.  The State of New Hampshire 
was selected for Assessment funding in the FY 2008 competition. 

New Hampshire’s petroleum brownfields sites suffer from the classic economic and physical 
declines observable at all properties suffering from underinvestment caused by contamination concerns. 
Assessing the ownership status and condition of properties statewide will aid the redevelopment of these 
properties.  In addition our grant is statewide in nature and is targeted toward facilitation and integration 
of other petroleum brownfields grants and efforts.  One of the main goals of the project to be funded by 
this cooperative agreement is to develop a working inventory of eligible brownfield properties, from 
which properties will be prioritized and assessed in a streamlined and cost­effective manner.  For sites 
selected for assistance, the goal will be to develop an environmental cleanup strategy and identification of 
potential funding options.  These goals will be accomplished by site­specific and non­site­specific 
assessment activities. Non­site­specific tasks include developing and periodically updating the working 
inventory of potential brownfield properties, obtaining contractor services to provide technical assistance 
and oversight, conducting public outreach workshops and preparing outreach materials relevant to the 
project.  Site­specific tasks include performing assessments, preparing site sampling plans, consulting 
with, and enrolling appropriate sites in, the State Voluntary Cleanup Program (VCP), and determining 
whether further assessment, cleanup, or no action is required before redevelopment can occur. 

Cooperative agreement funding will be used to cover the costs of activities at or in direct support 
of brownfields sites as defined under CERCLA 101(39).  The overall coordination of the cooperative 
agreement will be carried out by the Supervisor of the Petroleum Remediation Program, assisted by his 
staff and the Attorney General’s Office, with technical assistance and oversight to be performed by an 
environmental consultant.
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FUNDING:  $200,000 Petroleum 

2.  BUDGET: 

The total costs estimated for the project must agree with the amounts contained in the Application for 
Federal Assistance Budget Page (Form 424a).  (Use amounts from proposal.  Submit two budgets if you 
receive both hazardous substances and petroleum funding.) 

Task 1 
Pre­Award & 
Community 
Outreach 

Task 2 
Selection and 
Evaluation 

Task 3 
Phase I/II 

Assessments 

Task 4 
Final Report 

Total 

Personnel  3500  4600  5900  1387  15,387 

Fringe Benefits  2414  3172  4070  957  10,613 

Travel  1000  1000  1500  3500 

Equipment* 

Supplies  500  300  200  500  1500 

Contractual  1000  2000  166000  169000 

Other 

Total  8414  11072  177670  2844  200000 

*  EPA defines equipment as items that cost $5000 or more.  Items costing less than $5000 are considered 
supplies.
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4.  WORKPLAN TASKS 

The Workplan must describe the tasks/activities to be accomplished, the expected time frame for 
accomplishment (commitments), the projected outputs (activities and deliverables), and the projected 
outcomes (environmental improvements and results). 

Example Task 1:  Cooperative Agreement Oversight 

Task 1 ­ Cooperative 
Agreement Oversight 

Subtasks (Commitments) 

Expected 
Timeframe 

(FFY Quarter) 

Outputs 

(projected activities, 
deliverables, reports) 

Outcomes 

(projected results, 
effects, improvements) 

Obtain QEP and legal 
services: 
•Prepare Governor & 
Council request to 
establish petroleum 
brownfields budget for 
existing environmental 
consultant contracts 

•Conduct annual 
performance evaluations 
on consultant 

3 rd Qtr FFY ‘08 

2 nd Qtr FFY 
2009 and 2010 

G&C Submission 

Performance evaluation 
reports, and applicable 
corrective actions 

High quality products 
and services to meet 
project needs 

Maintain a high level of 
work effort 

Reporting: 
•Prepare progress reports 
•Enter site data in ACRES 
•Prepare final report and 
grant closeout material 

Every Qtr 
Every Qtr, min. 
End of grant 

Quarterly reports; 
updated site database; 
final report and closeout 
forms 

Regular communication 
of project status and next 
steps; current database 
for congressional 
reporting 

Records: 
•Maintain Grant files 
•Maintain site project files 
•Maintain financial 
records 

Continuously 
throughout 
grant period 

Accurate and complete 
files suitable for audit 
purposes 

High quality project 
records reflective of the 
work performed 

Training: 
•Attend EPA Brownfields 
Conferences and other 
related workshops 

TBD  Attend 1 Brownfields 
conference, minimum 

Improve Brownfields 
knowledge and expand 
networking opportunities
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Example Task 2: Community Involvement 

Task 2 ­ Community 
Involvement 

Subtasks (Commitments) 

Expected 
Timeframe 

(FFY Quarter) 

Outputs 

(projected activities, 
deliverables, reports) 

Outcomes 

(projected results, 
effects, improvements) 

•Establish Brownfields 
steering committee 

1 st Qtr FFY ‘08  Monthly meetings, 
meeting agendas, 
attendance lists and 
meeting notes 

An active and motivated 
workgroup driving 
Brownfields initiatives 

Develop Marketing 
Material: 
•Create brochure targeting 
private & public property 
owners, lenders and 
developers 

•Create FAQ fact sheet 
•Update website 

3 rd / 4 th Qtr FFY 
’08, then 
updates as 
needed 

1 Color brochure; 1 FAQ 
insert; 1 easy to navigate 
attractive website 

Up to date marketing 
tools to promote project 
work and disseminate 
information 

Implement outreach 
strategy in target areas: 
•Meet w/ local community 
organizations and/or 
attend local town 
selectman meetings 

•Publish program info on 
DES web page in the 
local government center 
newsletter and send out 
mailing(s) to New 
Hampshire municipalities 

Initial outreach 
4 th Qtr FFY ’08 
and 1 st Qtr FFY 
’09, then as 
needed 

Give BF presentations at 
3 meetings, including the 
annual statewide 
“Consultant’s Day” 

1 round of mailings to 
municipalities and article 
in the Local Government 
Center newsletter 

Improve community 
knowledge on BF issues 
and identify potential BF 
sites 

Hold local public meeting 
on Phase II sites: 
•Discuss Phase II results, 
and potential cleanup and 
redevelopment plans 

1 meeting late 
FFY ’09 / early 
FFY ‘10, then 
as needed 

Minimum 1 local public 
meeting, presentation 
materials, attendance list 

Encourage public 
participation and support 
of BF project(s) going 
forward 

Stretch goal: 
•Hold statewide petroleum 
grant workshop 

TBD  TBD  Integrate statewide 
petroleum brownfields 
assessment efforts
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Example Task 3:  Site Inventory and Phase I Assessments 

Task 3 ­ Site Inventory & 
Phase I Assessments 

Subtasks (Commitments) 

Expected 
Timeframe 

(FFY Quarter) 

Outputs 

(projected activities, 
deliverables, reports) 

Outcomes 

(projected results, 
effects, improvements) 

Site inventory: 
•Gather recognized and 
potential brownfields 
sites in target areas 

•Enter sites on GIS 
mapping tool 

4 th Qtr FFY ’08 
and 1 st Qtr FFY 
‘09, then as 
needed 

Online GIS mapping of 
potential BF sites 

Graphical capturing of 
BF sites for planning and 
marketing work 

Site prioritization and 
eligibility determination: 
•Convene steering 
committee meeting to 
rank and prioritize sites 
•Choose initial sites for 
Phase I investigation 
•Evaluate site access 
issues 
•For each selected site, 
determine eligibility 
•Obtain EPA approval for 
Phase I 

1 st Qtr FFY ’09, 
then as needed 

Planning meetings; 2 
eligible sites identified in 
initial inventory search 

Estimate 2­3 additional 
eligible sites identified 
during remainder of grant 

4­5 brownfields sites 
identified with the 
highest redevelopment 
and community benefit 
potential in target area(s) 

Phase I investigations: 
•Conduct planning 
meeting with consultant 
to discuss approved sites 

•Consultant obtains access 
agreement and performs 
Phase I investigation 

•Consultant submits draft 
Phase I report to project 
team members 

•Team reviews/comments 
on draft Phase I 

•Consultant submits final 
Phase I report to project 
team members 

1 st and 2 nd Qtr 
FFY ’09, then 
as needed 

Planning meetings; 1 
Phase I Report; updated 
ACRES database 

Estimate 1­2 addition 
Phase I reports during 
remainder of grant 

2­3 High potential 
Brownfields site assessed 
through Phase I 

Total acres assessed 
through Phase I (TBD)
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Example Task 4: Site­Specific Activities 

Task 4 – Phase II 
Assessments & Cleanup 

Planning 

Subtasks (Commitments) 

Expected 
Timeframe 

(FFY Quarter) 

Outputs 

(projected activities, 
deliverables, reports) 

Outcomes 

(projected results, 
effects, improvements) 

Phase II preparation: 
•Meet with steering 
committee to review 
Phase I results and project 
direction 

•Obtain EPA approval to 
proceed with Phase II 

•Meet with consultant to 
Plan Phase II 

•Consultant submits EPA 
approved generic QAPP 
w/ updated organization 
chart 

2 nd /3 rd Qtr 
FFY’09, then as 
needed 

Project planning 
meetings; 1 approved 
generic QAPP;  1 site 
approved for Phase II 
investigation 

Estimate 1­2 additional 
sites approved for Phase 
II investigation during 
remainder of grant 

1­3 high priority sites 
identified for further 
investigation and 
potential redevelopment 

Phase II investigation: 
•Consultant submits draft 
site­specific QAPP 
addendum to project 
team for review and 
comments 
•EPA/state approval is 
obtained and consultant 
submits final site­ 
specific QAPP 
addendum to team 
•Consultant performs 
field work according to 
plan 
•Grantee monitors site 
work and communicates 
any concerns with 
EPA/state 

•Consultant submits draft 
Phase II report to project 
team for review and 
comments 
•Consultant submits final 
Phase II report to project 
team 
•Project team & steering 

2 nd – 4 th Qtr 
FFY ’09, then 
as needed 

1 or more approved site­ 
specific QAPP Addenda 
(delineating extent of site 
contamination on 1 
Brownfield site); Phase II 
report(s) documenting 
the results; updated 
ACRES database 

Estimate 1­2 additional 
sites approved for Phase 
II assessments 

1­2 high priority sites 
with complete Phase II 
assessments that and 
ready for cleanup and 
reuse planning 

Total acres assessed 
through Phase II
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Task 4 – Phase II 
Assessments & Cleanup 

Planning 

Subtasks (Commitments) 

Expected 
Timeframe 

(FFY Quarter) 

Outputs 

(projected activities, 
deliverables, reports) 

Outcomes 

(projected results, 
effects, improvements) 

committee evaluate 
Phase II findings, and 
implement additional 
Phase II investigations as 
appropriate to delineate 
extent of contamination 

Cleanup & reuse 
planning: 
•Throughout Phase II 
process, strategize with 
steering committee on 
reuse plans for the site 

•Conduct marketing to 
leverage developer/lender 
interest in the property 

•Meet with consultant to 
develop draft cleanup 
alternatives and 
remediation plans for the 
site 

•Perform public outreach 
and involvement in 
cleanup and reuse 
planning 

FFY ’10, then 
as needed 

1 or more internal 
cleanup and reuse 
planning meeting(s); 1 
draft cleanup alternatives 
plan; 1 draft remedial 
action plan; updated 
ACRES database; 1 
public meeting on project 
results 

Potential for developer / 
lender workshop and 
transaction forum 

1 property assessed 
through cleanup and 
reuse planning, and ready 
for cleanup and 
redevelopment. 

Acres ready for cleanup 
and redevelopment 

3.  QUALITY ASSURANCE 

Prior to undertaking Phase II assessments, NH DES contractor(s) will prepare and submit a Quality 
Assurance Project Plan (QAPP) which meets the approval of U.S. EPA Region I Brownfields Program. 
The QAPP will describe the project, the sampling and analytical strategies, and the methods and 
procedures that will be used in all Phase II assessments.  QAPP approval will be obtained prior to 
performing any field activities. 

4.  Attachment 1  (Provide completed copies of Attachment 1 for each budget Task where non­ 
contractual costs are being incurred.)
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Attachment 1 – Task Budget Breakouts 

Task 1:  Pre­Award & Community Outreach 

Position/Title  Estimated Time 
(Hours) 

Hourly Wage  Total 

16792/SEIII  55.25  $40.91  $2,260 
40791/Hydro III  20  $31.06  $  620 
19883/Hydro III  20  $31.06  $  620 

Total Personnel  $3,500 
Fringe + Indirect Costs 
+ Direct Admin 
Charge(69%) 

$2,414 

Travel*  $1,000 
Supplies**  $  500 
Contractual  $1,000 

Total  $8,414 

* Travel:  30 trips x 70 mi/trip x $.485/mi 

** Supplies:  Mass mailing postage $100, Digital Camera $200, Copying/Brochure $200,
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Task 2:  Selection and Evaluation 

Position/Title  Estimated Time 
(Hours) 

Hourly Wage  Total 

16792/SEIII  51.75  $40.91  $2,120 
40791/Hydro III  40  $31.06  $1,240 
19883/Hydro III  40  $31.06  $1,240 

Total Personnel  $4,600 
Fringe + Indirect Costs 
+ Direct Admin 
Charge(69%) 

$3,172 

Travel*  $1,000 
Supplies**  $  300 
Contractual  $2,000 

Total  $11,072 

* Travel:  30 trips x 70 mi/trip x $.485/mi 

** Supplies:  Copying $200, Postage $100
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Task 3:  Phase I/II Assessments 

Position/Title  Estimated Time 
(Hours) 

Hourly Wage  Total 

16792/SEIII  53.25  $40.91  $2,180 
40791/Hydro III  60  $31.06  $1,860 
19883/Hydro III  60  $31.06  $1,860 

Total Personnel  $5,900 
Fringe + Indirect Costs 
+ Direct Admin 
Charge(69%) 

$4,070 

Travel*  $1,500 
Supplies**  $  200 
Contractual  $166,000 

Total  $177,670 

* Travel:  Brownfields Conference cost for airfare, hotel room and meals 

** Supplies:  Copying $200, Postage $100
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Task 4:  Final Report 

Position/Title  Estimated Time 
(Hours) 

Hourly Wage  Total 

16792/SEIII  33.9  $40.91  $1,387 

Total Personnel  $1,387 
Fringe + Indirect Costs 
+ Direct Admin 
Charge(69%) 

$  957 

Travel* 
Supplies**  $  500 
Contractual 

Total  $2,844 

** Supplies:  Final Report Copying and Report Production Costs $500


